

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
পরিচালকের কার্যালয়  
সরকারি কর্মচারী হাসপাতাল  
ফুলবাড়িয়া, ঢাকা।  
[www.skh.gov.bd](http://www.skh.gov.bd)

নম্বর-০৫.৮৭.০০০০.০০০.৪১.০০১.১৮-৩৯৫৭


তারিখ: ০৬ আশ্বিন ১৪২৭ বঙ্গাব্দ  
২১ সেপ্টেম্বর ২০২০ খ্রিষ্টাব্দ

বিষয়: 'জাতীয় তথ্য ও যোগাযোগ প্রযুক্তি নীতিমালা-২০১৮' এর বাস্তবায়নে ডিজিটাল সার্ভিস বাস্তবায়ন রোডম্যাপ/ ই-সার্ভিস রোডম্যাপ এর অনুলিপি ও আইসিটি ফোকাল পয়েন্ট এর তথ্য প্রেরণ।

সূত্র: ০৫.০০.০০০০০.২১৭.১৬.০৫২.১৭.২১, তারিখ: ২৬ আগস্ট, ২০২০ খ্রি.

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে 'জাতীয় তথ্য ও যোগাযোগ প্রযুক্তি নীতিমালা-২০১৮' এর বাস্তবায়নে সরকারি কর্মচারী হাসপাতালের ডিজিটাল সার্ভিস বাস্তবায়ন রোডম্যাপ/ ই-সার্ভিস রোডম্যাপ এর অনুলিপি ও আইসিটি ফোকাল পয়েন্ট এর তথ্য এ সাথে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনামতে ০৩ পাতা।

  
(মুহঃ মাহবুবুর রহমান)  
অতিরিক্ত সচিব ও পরিচালক  
ফোন নং-৯৫৫৮০১৭  
[geh@mopa.gov.bd](mailto:geh@mopa.gov.bd)

সচিব  
জনপ্রশাসন মন্ত্রণালয়,  
বাংলাদেশ সচিবালয়, ঢাকা।

দৃষ্টি আকর্ষণ: যুগ্মসচিব, লোক প্রশাসন কম্পিউটার কেন্দ্র (পিএসিসি)।

সরকারি কর্মচারী হাসপাতাল এর ই-সার্ভিস বাস্তবায়ন রোডম্যাপ ২০২১' বাস্তবায়ন অগ্রগতি প্রতিবেদন

SL	Proposed Digital Service	Type	2018-19				2019-20				2020-21				2021-22		Rank	Budget (lac)		
			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q1	Q2						
1	Hospital Management System (OPEN MRS) a)digital registration of patient b)digital prescription from doctor c)dispense of medicine d)pt. admission e)emergency service f)discharge certificate	G2E G2G G2B P2G G2P	System Requirement Analysis SPS & System Scope Design Procurement Plan & Budgeting EOI, TOR & RFP Preparation (DONE)				Budget sourcing Procurement (DONE)				System Development (DONE)				Pilot Implementation (DONE)		Implementation (Scale up) DONE			
	j)Radiological system		System Requirement Analysis SPS & System Scope Design (done)				Procurement (not done)				System Development(not done)				Pilot Implementation Not done		implementation (Scale up)			

✓

SL	Proposed Digital Service	Type	2018-19				2019-20				2020-21				2021-22		Rank	Budget (lac)
			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2		
	j) GEM CARD																	
	j) Executive health check up																	
	K) HRM (Human Resource Management)																	
							System Requirement Analysis SPS & System Scope Design											
							Procurement (not done)											
							System Development(not done)											
							Pilot Implementation Not done											
							System Requirement Analysis SPS & System Scope Design											
							Budget sourcing											
							System Development											
							Pilot Implementation											
							Implementation (Scale up)											



